Milestones as of Mar 13 '03
CDF Run2b Silicon Detector Schedule

WBS % Comple Level Name Start
1.1.7.1 100% 0 I-BB- on 1st chip layout Feb 8 '02
1.1.5.41.3 100% 0 Prototype Stave: material and fixtures May 24 '02
1.1.6.1.1.1.3 100% 0 Bulkhead Prototype: fabrication Aug 6 '02
1.1.9.17 0% 1 Production Modules Available Apr 21'05
1.1.9.18 0% 1 Outer detector Complete Jun 9'06
1.1.5.4.1.13 100% 2 L2MS Prototype stave #1 complete Dec 5'02
1.1.21.24 0% 2 L2MS 2nd chip submission Mar 20 '03
1.1.2.10.2.4 0% 2 L2MS Testing #1 complete- go ahead for #2 Apr 3'03
1.1.3.1.24 0% 2 Production Sensor submission May 16 '03
1.1.2.1.35 0% 2 L2MS Production chip submission Oct 7'03
1.1.2.10.3.4 0% 2 L2MS Go ahead for Preproduction Dec 4 '03
1.1.6.3.1.1.5 0% 2 Milestone: all tests of stave installation, screen mounting, complete Dec 5'03
1.1.2.3.1.3.12 0% 2 L2MS preProduction hybrid available Apr 15'04
1.1.5.2.2.8 0% 2 L2MS LO prototype modules complete May 26 '04
1.1.2.10.4.6 0% 2 L2MS Goahead for DAQ production Aug 9 '04
1.1.2.3.1.4.9 0% 2 L2MS Production hybrid available Dec 2'04
1.1.5.3.4.8 0% 2 L2MS Production module available Jan 27 '05
1.1.6.1.11.3.5 0% 2 LO Supports Complete May 5 '05
1.1.5.4.4.11 0% 2 L2MS 100 Production staves complete Jun 17 '05
1.1.6.3.1.3.3 0% 2 L2MS Stave Installation Begins Jul 18 '05
1.1.5.4.4.14 0% 2 L2MS Production staves complete Nov 8 '05
1.1.6.3.1.3.8 0% 2 L2MS Stave Installation Complete Jan 4'06
1.1.6.3.2.3.6 0% 2 L2MS Inner detector complete Jan 4'06
1.1.6.3.1.3.16 0% 2 Outer detector complete Mar 16 '06
1.1.6.4.8 0% 2 L2MS SVX2b Ready for Installation into ISL May 31 '06
1.1.2.1.1.9 100% 3 1st Chip ready for hybrids Jul 15'02
1.1.5.4.1.11 100% 3 Prototype Stave #1 available Nov 5 '02
1.1.2.10.2.2 0% 3 Testing of Prototype DAQ Chain Complete- go ahead for #2 Mar 6 '03
1.1.21.2.2 0% 3 2nd Chip: submission (eng. Run) Mar 20 '03
1.1.2.1.3.3 0% 3 Production chip Submission Sep 9'03
1.1.2.10.3.2 0% 3 Go ahead for Preproduction Nov 4 '03
1.1.2.3.1.3.10 0% 3 Preproduction Hybrid Available Mar 18 '04
1.1.5.2.2.7 0% 3 LO prototype modules complete May 26 '04
1.1.2.10.4.4 0% 3 DAQ Production Go-Ahead Jul 12'04
1.1.2314.7 0% 3 Production Hybrids Available Nov 3 '04
1.1.5.3.4.6 0% 3 1st production module available Dec 28 '04
1.1.5.4.49 0% 3 100 Production Staves complete May 20 '05
1.1.6.3.1.3.1 0% 3 Stave installation begins Jun 17 '05
1.1.54.412 0% 3 Stave Production Complete Oct 11'05
1.1.6.3.1.3.6 0% 3 Stave installation complete Dec 1'05
1.1.6.3.2.3.5 0% 3 Inner Detector Complete Jan 4'06
1.1.6.3.1.3.14 0% 3 Outer Detector Complete Feb 16 '06
1.1.6.4.6 0% 3 SVX2b Ready for Installation into ISL May 25 '06
1.1.5.1 100% 4 Beginning of Mechanical Project Jan 7'02
1.1.3.1.31 100% 4 Prototype Sensors: submission (Axials) Mar 29 '02
112112 100% 4 1st Chip submission (eng. Run) Apr 4'02
1.1.2.6.1.2 100% 4 Prototype#1 MPC submission Apr 25 '02
1.1.23.1.1.2 100% 4 Hybrid#1: Submission May 2 '02
1.1.29.1.2 100% 4 FTM ready for milestone #1 May 3 '02
1.1.3.1.1.4 100% 4 Prototype Sensors: submission (SAS) May 24 '02
1.1.54.1.2 100% 4 Prototype Stave Design complete May 24 '02
1.1.251.2 100% 4 Prototype#1 Bus Cable Submission May 31 '02
1.1.241.1.2 100% 4 LO Test cables Available Jun 21'02
112214 100% 4 Transceiver: MPR submission Jul 15'02
1.1.2821.4 100% 4 JPC-Crates cables available for milestone #1 Jul 15'02
1.1.3.1.3.3 100% 4 Prototype Sensors Available (Axials in Japan) Jul 16 '02
1.1.231.1.4 100% 4 Hybrid #1 ready for chips Jul 22 '02
1.1.2514 100% 4 Prototype #1 Mechanical Bus cables available Jul 26 '02
1.1.2.81.1.3 100% 4 MPC-JPC Cables available for milestone#1 Jul 29 '02
1.1.3.1.1.6 100% 4 Prototype Sensors Available (Axials in US)) Jul 30 '02
1.1.2.3.1.1.6 100% 4 Hybrid #1 available Aug 6 '02
1.1.5.3.1.5 100% 4 Prototype modules available Aug 19 '02
1.1.2515 100% 4 Prototype#1 Electrical Bus Cable available Sep 9'02
1.1.54.1.6 100% 4 Prototype Stave: Electrical Cores available Sep 23'02
1.1.211.1.3 100% 4 Prototype Power Supplies available Sep 24 '02
1.1.2.6.1.5 100% 4 Prototype#1 MPC Available Oct 16 '02
1.1.54.1.8 100% 4 Ready to begin Prototype Electrical Stave Construction Oct 16 '02
1.1.23.21.2 100% 4 Prototype#1 LO hybrid: Submission Oct 21'02
1.1.3.1.34 100% 4 Prototype Sensors Available (SAS in Japan) Oct 30 '02
1.1.2.2.2.3 100% 4 Transceiver: submission Oct 31'02
1.1.5.3.1.6 0% 4 Prototype modules complete Nov 5 '02
1.1.3.1.1.7 100% 4 Prototype Sensors Available (SAS in US)) Nov 13 '02
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1124213 100% 4 L0 cable prototype available (Japan) Dec 13'02
1.1.241.1.5 100% 4 LO cable prototype available (in US) Jan 2'03
1.1.23.21.5 0% 4 Prototype#1 LO hybrid Available Jan 22'03

1.1.2.2.2.8 100% 4 Transceiver Chips available Feb 24 '03
1.1.2.2.2.9 0% 4 Transceiver Chips Complete Mar 17 '03
1.1.231.2.2 0% 4 Hybrid #2: Submission Apr 3'03
1.1.25.2.2 0% 4 #2 Bus Cable Submission Apr 3'03
1.1.2.6.2.2 0% 4 #2 MPC Submission Apr 3'03
1.1.2.71.4 0% 4 Prototype#1 JPC Submission Apr 29 '03
114422 0% 4 Rasniks Complete May 12 '03
1.1.25.24 0% 4 #2 Mechanical Bus cables available May 30 '03
1.1.25.25 0% 4 #2 Electrical Bus Cable available Jun 13'03
1.1.231.2.4 0% 4 Hybrid #2 ready for chips Jun 20 '03
112717 0% 4 Prototype#1 JPC Available Jun 25'03
1.1.2.6.25 0% 4 #2 MPC Available Jul 7'03
1.1.2.1.2.10 0% 4 2nd Chip ready for hybrids Jul 14 '03
1.1.23.1.2.6 0% 4 Hybrid #2 available Jul 29'03
1.1.5.3.22 0% 4 modules # 2 available Aug 12'03
1.1.54.23 0% 4 #2 Stave available Sep 10'03
1.1.3.1.4.3 0% 4 Production Sensors Available (Japan) Sep 10'03
1.1.2.23.2 0% 4 Transceiver: submission Oct 7 '03
1.1.3.1.2.7 0% 4 Production Sensors Available (in US) Oct 8'03
1.1.3.21.3 0% 4 LO Production sensor order Oct 8 '03
1.1.2.7.2.2 0% 4 #2 JPC Submission Oct 31'03
1.1.29.2.3 0% 4 FTM Submission Oct 31'03
1.1.2.3.1.3.5 0% 4 Preproduction Hybrid: Submission Dec 4 '03
1.1.25.3.2 0% 4 Preproduction Bus Cable Submission Dec 4 '03
1.1.2.6.3.2 0% 4 Preproduction MPC Submission Dec 4 '03
1.1.2.8.2.2.2 0% 4 JPC-Crates preProduction Cables Finalized Dec 11 '03
1.1.27.25 0% 4 #2 JPC Available Jan 5'04
1.1.2.8.1.2.2 0% 4 MPC-JPC Preproduction Cables and Connectors Finalized Jan 7'04
1.1.2.2.3.7 0% 4 Transceiver Chips available Jan 29 '04
1124222 0% 4 LO production cables available (Japan) Feb 5'04
1.1.2.1.3.10 0% 4 Production Chips ready for hybrids Feb 13 '04
1.1.25.34 0% 4 Preproduction Bus Cables available Feb 19 '04
1.1.2.2.3.8 0% 4 Transceiver Chips Complete Feb 26 '04
1.1.231.3.7 0% 4 Preproduction Hybrid ready for chips Feb 26 '04
1.1.29.2.6 0% 4 FTM available Mar 2 '04
1.1.5.2.25 0% 4 LO Prototype modules available Mar 3 '04
1.1.241.24 0% 4 LO cables Available (US) Mar 4 '04
1.1.2.6.3.5 0% 4 Preproduction MPC Available Mar 4 '04
1.1.5.4.3.6 0% 4 Preproduction Stave: mechanicals available Mar 4 '04
1.1.2.8.1.2.5 0% 4 MPC-JPC preproduction cables available Mar 11 '04
1.1.2.8.2.2.5 0% 4 Preproduction JPC-Crates cables available Mar 11 '04
1.1.5.3.3.6 0% 4 Preproduction modules available Apr 29 '04
1.1.2.10.4.2 0% 4 Ready to test Preproduction DAQ chain May 13 '04
1.1.5.4.3.10 0% 4 Preproduction Stave: electricals available May 13 '04
1.1.5.4.3.13 0% 4 Stave Production go-ahead (Cores) May 20 '04
1.1.6.1.1.2.3 0% 4 Bulkhead Final Design Complete May 21 '04
1.1.6.1.11.25 0% 4 preproduction CF support ready and tested May 26 '04
1.1.2.1.3.11 0% 4 Chip testing Complete Jun 30 '04
1.1.2.11.2.2 0% 4 Final Decision on Power Supply System Jul 12'04
1.1.2.3.1.3.13 0% 4 Preproduction Hybrid complete Jul 19 '04
1124125 0% 4 LO cables Complete Jul 19 '04
1.1.23.22.2 0% 4 Production LO Hybrid Submission Jul 23 '04
1.1.3.21.7 0% 4 LO Sensors Complete Jul 27 '04
1.1.23.143 0% 4 Production Hybrid Submission Aug 9 '04
1.1.2.5.3.6 0% 4 Production Bus Cable Submission Aug 9 '04
1.1.2.6.4.2 0% 4 Production MPC go ahead Aug 9 '04
1.1.3.2.1.6 0% 4 LO Sensors Available Aug 24 '04
1.1.5.4.3.14 0% 4 Preproduction Stave: electricals complete Sep 7'04
1.1.25.3.8 0% 4 Production Bus cables available Sep 8'04
1.1.5.3.3.7 0% 4 Preproduction modules complete Sep 14 '04
1.1.2.11.3.4 0% 4 Power supply Production go ahead Sep 21'04
1.1.5.4.45 0% 4 Production Stave: mechanicals available Sep 21'04
1123226 0% 4 Production L0 hybrid available Oct 18 '04
1.1.2.5.3.9 0% 4 Production Bus Cables complete Oct 19'04
1.1.2.6.44 0% 4 Production MPC available Nov 2 '04
1.1.23.2.2.7 0% 4 Production LO hybrid complete Nov 22 '04
1.1.2.7.3.3 0% 4 Preproduction JPC Submission Nov 30 '04
1.1.5.2.3.6 0% 4 LO Production Modules Complete Dec 1'04
1.1.6.1.1.2.6 0% 4 Bulkheads Complete Dec 10 '04
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1.1.5.3.4.5 0% 4 Production modules available Dec 28 '04
1.1.2.11.3.7 0% 4 Production Power Supply Available Jan 20 '05
1.1.5.4.4.8 0% 4 Production Staves Available Feb 10 '05
1.1.2.7.3.7 0% 4 Preproduction JPC available Mar 8 '05
1.1.2.6.4.6 0% 4 Production MPC complete Mar 17 '05
1.1.2.81.2.7 0% 4 Production go ahead on MPC -JPC cables Mar 17 '05
1.1.2.8.2.2.7 0% 4 Production go ahead on JPC-Crates cables Mar 17 '05
1.1.2.9.3.3 0% 4 Preproduction FTM Submission Mar 29 '05
1.1.6.3.1.2.5 0% 4 Ready for stave installation Apr 8'05
1.1.5.2.35 0% 4 LO Production Modules Available Apr 20 '05
1.1.3.1.2.8 0% 4 Production Sensors Complete Apr 22 '05
1.1.2.7.4.2 0% 4 Production JPC go ahead Jun 1'05
1.1.2.7.4.6 0% 4 Production JPC Available Jul 7'05
1.1.2.9.3.6 0% 4 Preproduction FTM available Jul 8'05
1.1.2.8.1.2.10 0% 4 MPC-JPC production cables available Jul 12'05
1.1.2.8.2.2.10 0% 4 Production JPC cables available Jul 12'05
1.1.2.3.1.4.10 0% 4 Hybrid Production Complete Jul 18 '05
1.1.5.3.4.9 0% 4 Module Production complete Aug 29 '05
1.1.6.21.24 0% 4 Ready to integrate inner and outer detectors Oct 3 '05
1.1.2.8.1.2.11 0% 4 Production cables complete Oct 4'05
1.1.2.8.2.2.11 0% 4 Production JPC cables complete Oct 4'05
1.1.2.7.4.7 0% 4 Production JPC Complete Oct 6 '05
1.1.29.4.2 0% 4 Production go ahead on FTMs Oct 14 '05
1.1.2.11.3.9 0% 4 Power Supply Complete Dec 1'05
1.1.2.9.4.5 0% 4 Production FTM available Jan 17 '06
1.1.29.4.6 0% 4 Production FTMs complete Mar 14 '06
1.1.21.2.3 0% 5 Contingency on 2nd chip submission Mar 20 '03
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